COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 27/ 2012

ESTI MATE SUMVARY 13:19: 10
CONTI D C17138-ALT ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 17138- ALTBI D2 COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 70.5 DAYS TI VE ALLOW 111 WORK DAYS
SH 392: 1-25 EAST RESURFACI NG PERCENT TI ME: 63.51 ORI G TI VE ALLOW 125 WORK DAYS
PRQJECT NO. STA3921- 010- PCCP ALT
SH 392: 1-25 EAST RESURFACI NG
NAMVE OF RQAD: 392A
PRQJECT COUNTI ES: WELD, REG ON 4 LAR MER
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 25/ 2012 DATE TI ME STARTED 05/ 14/ 2012
20 SO SUNSET STREET DATE LET 02/ 16/ 2012 DATE WORK BEGAN
P.O BOX 1318 DATE AWARDED 02/ 22/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 06/ 2012 DATE ACCEPTED
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 05/ 14/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5 364, 370.65 PARTICl PATING $ 3,495, 868. 57 $ 635, 962. 42
AWARD PROJECT AM: $ 4,953, 230. 60 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 65. 17% TOTAL EARNI NGS 3, 495, 868. 57 635, 962. 42
FUNDS AVAI LABLE: $ 1,868,502.08 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3, 495, 868. 57 635, 962. 42
TOTAL CLAI VB $ 0. 00 RETAI NAGE -74,298. 46 0. 00
SECUR! TI ES ENCUVBERED 74, 298. 46 0.00
NET EARNI NGS 3, 495, 868. 57 635, 962. 42
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3, 495, 868. 57 635, 962. 42
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 635, 962. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17138- ALTBI D2 ESTI MATE RUN 08/ 27/ 2012
PRQIECT: STA3921- 010- PCCP ALT ESTI MATE NO 0004 13:19: 10
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00203 Renoval of Curb and Gutter 3, 110. 000 985. 000
LF 40. 000 164. 00
4. 10000 1, 025. 000 4,202.50
0006 202- 00200 Rem Si dewal k Added by MCR #1 Line #4 47.000 0. 000
Sy 47.000 524. 05
11. 15000 47.000 524. 05
0010 202- 00220 *Rermoval of Asphalt Mat 600. 000 499. 000
Sy 12. 000 120. 00
10. 00000 511. 000 5,110. 00
0015 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 114, 322. 000 107, 643. 000
Sy 0. 000 0. 00
1. 95000 107, 643. 000 209, 903. 85
0016 202- 00240 Rem Asphalt Mat (Pl aning) Added by CMD #9 46, 775. 000 21, 874.000
Sy 0. 000 0. 00
2.80000 21, 874. 000 61, 247. 20
0017 900- 00022 Added Item (Square Yard)/ Renoval of Asphalt Mat CMO #8 29, 037. 000 29, 037. 000
Sy 0. 000 0. 00
0. 50000 29, 037. 000 14,518. 50
0020 202- 01300 *Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0025 203- 00000 *Uncl assi fi ed Excavation 467. 000 467. 000
(9 0. 000 0. 00
6. 00000 467. 000 2,802. 00
0030 203-00060 Enbanknent Material (Conplete In Place) 560. 000 283. 000
(9 13. 000 130. 00
10. 00000 296. 000 2, 960. 00
0035 203-01500 Bl adi ng 50. 000 3. 000
HOUR 13. 000 1, 950. 00
150. 00000 16. 000 2, 400. 00
0040 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

185. 00000 0. 000 0. 00



CONTI D C17138-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17138- ALTBI D2 ESTI MATE RUN 08/ 27/ 2012
PRQJECT: STA3921- 010- PCCP ALT ESTI MATE NO 0004 13:19:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0045 208- 00005 Erosi on Log 1, 500. 000 0. 000
LF 0. 000 0. 00
5.20000 0. 000 0. 00
0050 208-00011 Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0055 208-00034 Gravel Bag 400. 000 211. 000
LF 84. 000 420. 00
5. 00000 295. 000 1, 475. 00
0060 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0065 208-00051 StormDrain Inlet Protection (Type 1) 200. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0070 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00
0075 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 1. 000
HOUR 1. 000 45. 00
45. 00000 2.000 90. 00
0080 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 60. 000 0. 000
HOUR 3. 000 450. 00
150. 00000 3. 000 450. 00
0090 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0095 208-00205 Er osi on Control Supervisor 111. 000 39. 000
HOUR 20. 000 1, 100. 00
55. 00000 59. 000 3, 245. 00



CONTI D C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17138- ALTBI D2 ESTI MATE RUN 08/ 27/ 2012
PRQIECT: STA3921- 010- PCCP ALT ESTI MATE NO 0004 13:19: 10
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0096 210-00810 Res Ground Sign Added by MCR #1 Line #6 20. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0100 210-02036 Rel ay Pipe (36 Inch) 8. 000 8. 000
LF 0. 000 0. 00
110. 00000 8. 000 880. 00
0105 210-04010 *Adj ust Manhol e 8. 000 3. 000
EACH 0. 000 0. 00
450. 00000 3. 000 1, 350. 00
0110 210- 04050 *Adj ust Val ve Box 24. 000 13. 000
EACH 0. 000 0. 00
335. 00000 13. 000 4, 355. 00
0115 210- 04200 *Adj ust Quardrai l 100. 000 100. 000
LF 0. 000 0. 00
4. 50000 100. 000 450. 00
0120 212-00006 *Seedi ng (Native) 2.800 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0125 212-00032 *Soi | Condi tioning 2.800 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0130 213-00002 *Mil ching (Weed Free Hay) 2.800 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0. 00
0135 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tacki fier 560. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0145 304- 06000 Aggregate Base Course (Cl ass 6) 105. 570 105. 570
TON 0. 000 0. 00

45. 00000 105. 570 4, 750. 65



CONTI D C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17138- ALTBI D2 ESTI MATE RUN 08/ 27/ 2012
PRQIECT: STA3921- 010- PCCP ALT ESTI MATE NO 0004 13:19: 10
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 304- 06009 Aggregate Base Course (Cl ass 6) (Special) 1, 400. 000 95. 680
TON 673.510 12,123.18
18. 00000 769. 190 13, 845. 42
0155 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 600. 000 220.790
TON 181. 780 22,722.50
125. 00000 402. 570 50, 321. 25
0160 403-34821 *Hot M x Asphalt (G ading SX) (100) (PG 58-28) 7, 000. 000 5,978. 710
TON 0. 000 0. 00
58. 75000 5,978. 710 351, 249. 21
0161 403-33741 HVA (& S) (75) (PG 64-22) Added by CMD #6 5, 400. 000 5, 024. 490
TON 251. 430 14, 771.51
58. 75000 5, 275. 920 309, 960. 30
0165 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 19, 110. 000 15, 010. 190
TON 0. 000 0. 00
68. 00000 15, 010. 190 1, 020, 692. 92
0170 412-00000 Furni sh Concrete Pavenent 300. 000 0. 000
cY 92. 900 5,574.00
60. 00000 92. 900 5,574.00
0175 412-00850 *Concrete Pavenment (8-1/2 Inch) 47,000. 000 0. 000
SY 19, 646. 000 530, 442. 00
27.00000 19, 646. 000 530, 442. 00
0176 900- 00006 Added Item (Dol lar)/ Price Reduction for Concrete -753. 690 0. 000
DOL -753. 690 -753. 69
1. 00000 -753. 690 -753. 69
0180 420-00132 Ceotextile (Separator) (Cass 1) 827. 000 827. 000
SY 0. 000 0. 00
3. 25000 827. 000 2,687.75
0185 420- 00520 *Ceogrid Pavenent Reinforcenent 79, 664. 000 79, 664. 000
SY 0. 000 0. 00
5. 50000 79, 664. 000 438, 152. 00
0190 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00

14. 10000 0. 000 0. 00



CONTI D C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17138- ALTBI D2 ESTI MATE RUN 08/ 27/ 2012
PRQIECT: STA3921- 010- PCCP ALT ESTI MATE NO 0004 13:19: 10
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0191 606-00301 Gdrail Ty 3 (6-3) Added by MCR #1 Line #2 1, 012. 000 912. 000
LF 100. 000 1, 510. 00
15. 10000 1, 012. 000 15, 281. 20
0195 606- 02003 *End Anchorage (Nonfl ared) 3. 000 1. 000
EACH 2.000 3, 750. 00
1, 875. 00000 3. 000 5, 625. 00
0196 608-00000 Conc Sidewal k Added by MCR#1 Line #5 54. 000 0. 000
Sy 54. 000 2,273.94
42.11000 54. 000 2,273.94
0200 608-00015 Det ect abl e Vr ni ngs 400. 000 0. 000
SF 16. 000 1, 360. 00
85. 00000 16. 000 1, 360. 00
0205 609-21020 Curb and CGutter Type 2 (Section II-B) 1, 400. 000 100. 000
LF 280. 000 7,000. 00
25. 00000 380. 000 9, 500. 00
0210 609-60011 *Curb Type 6 (Section M 1, 200. 000 0. 000
LF 80. 000 600. 00
7.50000 80. 000 600. 00
0215 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 35. 000 0. 000
EACH 0. 000 0. 00
58. 00000 0. 000 0. 00
0220 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 75. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0221 900-00014 Added Item (Lunp Sun)/ Added by MCR #1 Line #3 2,183. 030 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 625- 00000 *Construction Surveying 1. 000 0. 600
LS 0. 100 3, 500. 00
35, 000. 00000 0. 700 24, 500. 00
0230 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00

155, 000. 00000 1. 000 155, 000. 00



CONTI D C17138-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17138- ALTBI D2 ESTI MATE RUN 08/ 27/ 2012
PRQJECT: STA3921- 010- PCCP ALT ESTI MATE NO 0004 13:19:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0235 626- 01000 *Public Information Services 1. 000 0. 600
LS 0. 100 1, 200. 00
12, 000. 00000 0. 700 8, 400. 00
0240 627-00001 *Pavenent Marking Pai nt 1, 220. 000 796. 000
GAL 77.000 2,695. 00
35. 00000 873. 000 30, 555. 00
0245 627- 00005 *Epoxy Pavenment Mar ki ng 625. 000 0. 000
GAL 0. 000 0. 00
71. 00000 0. 000 0. 00
0250 627-30205 *Ther nopl astic Pavenent Marking (Wrd-Synbol) 3, 925. 000 2, 051. 000
SF 0. 000 0. 00
10. 50000 2,051. 000 21,535.50
0255 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 7, 150. 000 6, 186. 000
SF 0. 000 0. 00
8. 30000 6, 186. 000 51, 343. 80
0260 629-01031  *Survey Monunent (Type 3A) 17. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
0265 630-00000  *Fl aggi ng 9, 000. 000 1, 476. 500
HOUR 374.500 7,864.50
21. 00000 1, 851. 000 38, 871. 00
0270 630-00001 *Pilot Car Qperation CMO 5 0. 000 0. 000
HOUR 0. 000 0. 00
39. 50000 0. 000 0. 00
0275 630- 00007 *Traffic Control Inspection 70. 000 36. 000
DAY 13. 000 1, 105. 00
85. 00000 49. 000 4, 165. 00
0280 630-00012 *Traffic Control Managenent 111. 000 36. 000
DAY 15. 000 9, 525. 00
635. 00000 51. 000 32, 385. 00
0281 630-00015 Uni forned Traf Ctrl Coordinati on Added by MCR #1 Line 20. 000 0. 000
#1
HOUR 3. 000 117.00
39. 00000 3. 000 117.00



CONTI D C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17138- ALTBI D2 ESTI MATE RUN 08/ 27/ 2012
PRQIECT: STA3921- 010- PCCP ALT ESTI MATE NO 0004 13:19: 10
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 630-80336 *Barricade (Type 3 MB) (Tenporary) 15. 000 7.500
EACH 0. 000 0. 00
105. 00000 7.500 787.50
0290 630-80341 *Construction Traffic Sign (Panel Size A) 101. 000 50. 500
EACH 0. 000 0. 00
52. 00000 50. 500 2,626. 00
0295 630-80342 *Construction Traffic Sign (Panel Size B) 135. 000 67. 000
EACH 0. 500 36. 30
72. 60000 67.500 4,900. 50
0300 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 6. 000
EACH 0. 000 0. 00
210. 00000 6. 000 1, 260. 00
0305 630- 80355 *Portabl e Message Sign Panel 10. 000 5. 000
EACH 0. 000 0. 00
3, 630. 00000 5. 000 18, 150. 00
0310 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
yee) EACH 0. 000 0. 00
780. 00000 1. 500 1,170. 00
0315 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 118. 000
EACH 19. 500 507. 00
26. 00000 137. 500 3,575. 00
0320 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 75. 000 37.500
EACH 0. 000 0. 00
52. 00000 37.500 1, 950. 00
0325 630- 80380 *Traffic Cone 600. 000 300. 000
EACH 0. 000 0. 00
6. 30000 300. 000 1, 890. 00
0330 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17138-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17138- ALTBI D2 ESTI MATE RUN 08/ 27/ 2012
PRQIECT: STA3921- 010- PCCP ALT ESTI MATE NO 0004 13:19:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0340 700-70012 F/ A Asphalt Pavenent |ncentive 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70013 F/ A Concrete Pavenent |ncentive 66, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 -4.850
FA 0. 000 0. 00
1. 00000 -4.850 -4.85
0355 700- 70018 F/ A Roadway Snoot hness | ncentive 15, 000. 000 13,923. 990
FA 0. 000 0. 00
1. 00000 13, 923.990 13, 923.99
0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -45, 388. 180 -46, 543. 050
FA -1,154.870 -1,154.87
1. 00000 -47,697. 920 -47,697.92
0365 700- 70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
FA 291. 000 291. 00
1. 00000 291. 000 291. 00
0375 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 5, 319, 870.65 % 635,962.42$ 3,451, 368. 57
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0380 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0385 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
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CONTI D C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17138- ALTBI D2 ESTI MATE RUN 08/ 27/ 2012
PRQJECT: STA3921- 010- PCCP ALT ESTI MATE NO 0004 13:19:10

CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT

UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0390 620-00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4,500. 00
CAT 0400 CURRENT AMI  $ 44,500. 00 $ 0.00$ 44, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 5,364, 370.65 $ 635,962.42$ 3,495, 868. 57



